
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/21/2017

ESTIMATE SUMMARY 14:52:06

CONTID: C21496R        ESTIMATE NO: 0007 FINL 2005

PCN: 21496R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS BLVD - BRADLEY & SB I-25 - SH 16 PERCENT TIME:

PROJECT NO: SHE C040-048                  

POWERS BLVD - BRADLEY & SB I-2

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 759,698.00 PARTICIPATING $ $ 7,516.00

AWARD PROJECT AMT: 548,599.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,228.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

95.43%

34,685.00

7,516.00

7,516.00

15,744.99

$

$

$

$

725,013.00

0.00

725,013.00

0.00

725,013.00

0.00

0.00

725,013.00

0.00

AMOUNT DUE 725,013.00 15,744.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,744.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/09/2016

12/01/2016

09/28/2017

09/28/2017

11/21/2017

09/22/2016

10/13/2016

11/08/2016

11/09/2016
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PCN: 21496R-BID   ESTIMATE RUN 11/21/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 399.000

0.000

202-00190  
 

5,985.00399.000

0.00

399.000

SY  

15.00000

0010 Removal of Curb and Gutter 283.000

0.000

202-00203  
 

1,415.00283.000

0.00

283.000

LF  

5.00000

0015 Removal of Concrete Pavement 715.000

0.000

202-00210  
 

8,580.00715.000

0.00

715.000

SY  

12.00000

0020 *Removal of Pavement Marking 1,089.000

0.000

202-00250  
 

3,267.001,089.000

0.00

1,089.000

SF  

3.00000

0025 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0030 Removal of Ground Sign 6.000

0.000

202-00810  
 

600.006.000

0.00

7.000

EACH

100.00000

0035 Removal of Sign Panel 5.000

0.000

202-00821  
 

500.005.000

0.00

5.000

EACH

100.00000

0040 Removal of Pull Box 2.000

0.000

202-00827  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0045 Unclassified Excavation (Complete In Place) 30.000

0.000

203-00010  
 

2,250.0030.000

0.00

30.000

CY  

75.00000

0050 Embankment Material (Complete In Place) 20.000

0.000

203-00060  
 

2,000.0020.000

0.00

20.000

CY  

100.00000

0055 Potholing 20.000

0.000

203-01597  
 

4,000.0020.000

0.00

20.000

HOUR

200.00000
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PCN: 21496R-BID   ESTIMATE RUN 11/21/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 53.000

0.000

208-00002  
 

424.0053.000

0.00

100.000

LF  

8.00000

0065 Aggregate Bag 12.000

0.000

208-00035  
 

180.0012.000

0.00

15.000

LF  

15.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

17.00000

0075 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

1,500.0010.000

0.00

10.000

HOUR

150.00000

0080 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

3,500.0020.000

0.00

20.000

HOUR

175.00000

0085 Reset Light Standard 2.000

0.000

210-00750  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0090 Reset Ground Sign 3.000

0.000

210-00810  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0095 Reset Pull Box 1.000

0.000

210-00827  
 

500.001.000

0.00

1.000

EACH

500.00000

0100 Herbicide Treatment 400.000

0.000

217-00000  
 

2,000.00400.000

0.00

400.000

SY  

5.00000

0105 Aggregate Base Course (Class 6) 50.000

0.000

304-06007  
 

1,750.0050.000

0.00

50.000

CY  

35.00000

0110 Concrete Pavement (8-1/2 Inch) 560.000

0.000

412-00850  
 

64,400.00560.000

0.00

560.000

SY  

115.00000
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PCN: 21496R-BID   ESTIMATE RUN 11/21/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (18 Inch) 18.000

0.000

503-00018  
 

4,500.0018.000

0.00

18.000

LF  

250.00000

0120 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

26,600.0076.000

0.00

76.000

LF  

350.00000

0125 Curb and Gutter Type 2 (Section I-M) 320.000

64.000

609-21011  
 

9,600.00384.000

1,600.00

384.000

LF  

25.00000

0130 Median Cover Material (Concrete) 3,716.000

1,368.000

610-00030  
 

61,008.005,084.000

16,416.00

5,084.000

SF  

12.00000

0135 Location Marker (Fiber Optic)(Dome) 4.000

0.000

612-00260  
 

200.004.000

0.00

4.000

EACH

50.00000

0140 2 Inch Electrical Conduit (Bored) 3,744.000

0.000

613-00206  
 

37,440.003,744.000

0.00

3,744.000

LF  

10.00000

0145 3 Inch Electrical Conduit (Bored) 1,272.000

0.000

613-00306  
 

26,712.001,272.000

0.00

1,486.000

LF  

21.00000

0150 2 Inch Electrical Conduit (Plastic) 518.000

0.000

613-01200  
 

7,770.00518.000

0.00

550.000

LF  

15.00000

0155 3 Inch Electrical Conduit (Plastic) 409.000

0.000

613-01300  
 

7,362.00409.000

0.00

409.000

LF  

18.00000

0160 Type One Pull Box 11.000

0.000

613-07001  
 

7,700.0011.000

0.00

11.000

EACH

700.00000

0165 Type Two Pull Box 3.000

0.000

613-07002  
 

2,700.003.000

0.00

3.000

EACH

900.00000
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PCN: 21496R-BID   ESTIMATE RUN 11/21/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type Three Pull Box 4.000

0.000

613-07003  
 

3,600.004.000

0.00

5.000

EACH

900.00000

0175 Type Four Pull Box 2.000

0.000

613-07004  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0180 Type Five Pull Box 4.000

0.000

613-07005  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0185 Wiring 1.000

0.000

613-10000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0190 Luminaire (LED) 6.000

0.000

613-13000  
 

12,000.006.000

0.00

6.000

EACH

2,000.00000

0195 Light Standard Metal (30 Foot) 2.000

0.000

613-34300  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0200 Light Standard Foundation 4.000

0.000

613-40010  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0205 Sign Panel (Class I) 62.000

0.000

614-00011  
 

1,550.0062.000

0.00

62.000

SF  

25.00000

0210 Sign Panel (Class II) 210.000

0.000

614-00012  
 

3,276.00210.000

0.00

210.000

SF  

15.60000

0215 Steel Sign Support (2-Inch Round)(Post and Socket) 3.000

0.000

614-01503  
 

900.003.000

0.00

3.000

EACH

300.00000

0220 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

1,000.00000
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PCN: 21496R-BID   ESTIMATE RUN 11/21/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

7,200.0012.000

0.00

12.000

EACH

600.00000

0230 Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

3,200.004.000

0.00

4.000

EACH

800.00000

0235 Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

50,000.002.000

0.00

2.000

EACH

25,000.00000

0240 Microwave Vehicle Radar Detector 4.500

-1.500

614-72887  
 

21,000.003.000

-10,500.00

4.500

EACH

7,000.00000

0245 Flashing Beacon 4.000

0.000

614-80000  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000

0250 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0255 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0260 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0265 Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0270 Closed Circuit Television Camera (Traffic Surveillance) 1.000

0.000

614-87333  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0275 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000
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PCN: 21496R-BID   ESTIMATE RUN 11/21/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fiber Optic Cable (Single Mode) (24 Strands) 769.000

0.000

614-87424  
 

3,845.00769.000

0.00

1,463.000

LF  

5.00000

0285 Splice Fiber Optic Cable (12 Strand) 4.000

0.000

614-87512  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0290 Terminate Fiber Optic Cable (24 Strand) 4.000

0.000

614-87624  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0295 Ethernet Switch 2.000

0.000

614-87690  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0300 *Construction Surveying 1.000

0.000

625-00000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0305 Mobilization 1.000

0.000

626-00000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0310 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

11.000

GAL 

500.00000

0315 *Preformed Thermoplastic Pavement Marking 348.000

0.000

627-00070  
 

6,960.00348.000

0.00

350.000

SF  

20.00000

0320 *Thermoplastic Pavement Marking (Word-Symbol) 109.000

0.000

627-30205  
 

2,180.00109.000

0.00

109.000

SF  

20.00000

0325 *Flagging 40.000

0.000

630-00000  
 

1,000.0040.000

0.00

40.000

HOUR

25.00000

0330 Traffic Control Inspection 28.000

0.000

630-00007  
 

2,800.0028.000

0.00

40.000

DAY 

100.00000



CONTID: C21496R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8
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PROJECT: SHE C040-048                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 59.000

0.000

630-00012  
 

44,250.0059.000

0.00

65.000

DAY 

750.00000

0340 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

65.0013.000

0.00

14.000

EACH

5.00000

0345 Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

85.0017.000

0.00

32.000

EACH

5.00000

0350 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

600.002.000

0.00

2.000

EACH

300.00000

0355 Drum Channelizing Device 67.000

0.000

630-80360  
 

2,680.0067.000

0.00

67.000

EACH

40.00000

0360 *Traffic Cone 60.000

0.000

630-80380  
 

60.0060.000

0.00

60.000

EACH

1.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Furnish & Install Electrical Service 125,019.000

0.000

700-70082  
 

125,019.00125,019.000

0.00

125,019.000

F A 

1.00000

CAT 725,013.007,516.00759,698.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

100.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 725,013.007,516.00$759,698.00$CURRENT AMTPROJECT TOTAL


